
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 1-23-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ 

Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 
Continue developm~nt of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil , sludge, and waste , from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 1.23.2015 Time:1700 Date: 1.23.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 
-

Response Manager. 1 1 I Pick -up Truck 2 2 I 
Foreman 1 1 I 

I 
Generator 1 1 I 

I Health and Safety Manager 0 0 I Trash Pumps 2 2 I 
' i 

Truck Driver/Equip Op 1 1 I Multiple Gas Monitor, 0 0 I 
i 

Laborer 4 4 i Frac Tank w Liner 1 1 I -t 4,000 PSI Pressure I 

: Washer 
1 1 I 

PERSONNEL OFF-SITE i I Open Top Roll Off 8 8 I I 

Subcontract Manager 1 1 I Vacuum Truck Air Mover 1 1 I I 
I 

I Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 I Skid Steer 1 1 I 

I Vacuum Boxes 18 18 
I 

I 9,000 lb Overhead Lift 1 1 I I 
>------- · ~ 

I Storage Trailer 1 1 I I I 

I Myers (Bean) Pump 1 1 I 
i Air Compressor 1 1 I 
' 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork. 
He continued discussions with the OSC on operational planning and site activities. He continued to reviewed data from 
ST ART on drums and totes . He continued to process invoices. 

The crew completed sludge removal from N OT 1 and S T 4. They continued to work on cleaning the working bays and 
warehouse area. At the end of the day they removed material from N OT 8 and placed it in the dewatering box. The 
crew continued to pump water if.em-tfte-.pet:itaiflffie_nt-bays-;--skim oil ~om the §.?uth Containment, and pump water from 
the Middle and North Ponaf''·*'c:-;'-·"" ·. '"' -~'- ..:;_;,,__<...(' ~, ' L~'''l;:J_,)'5~· -.: '"?-

osc Date: 
Time: I ~1<G . IRM · \aJ£ ~ Date: 1.26.2015 Time: 1100 

I " _/ \ ) 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

The crew will continue with the filtering of N OT 8 and if completed will move on to the removal of the sludge. The next 
tank for sludge removal will be S T 3. The crew will also remove water from the current sludge boxes, and WWT area. 
The foreman and truck driver will continue to evaluate the WWT tanks for future liquid removal. The crew will continue 
cleanup of warehouse and clean trenches in the warehouse bays. 

The RM and T&D Coordinator will continue evaluation of field categorization data for drum and totes. We will receive 
pricing from Veolia ES and Lonestar Ecology on FT 1004 and schedule the class 1, class 2 open top rolls for disposal 
at Republic Services. 

-
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